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ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 12:24:00

CONTID: C13791 ESTIMATE NO: 0005 FINL 1999

PCN: 13791-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement East PERCENT TIME:

PROJECT NO: C R400-124

FY 02 Sign Replacement East

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 04/01/2002

632 WEST GUNNISON DATE LET 02/21/2002 DATE WORK BEGAN

DATE AWARDED 03/04/2002 DATE TIME STOPPED 10/16/2002

DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 10/16/2002

GRAND JUCTION CO 81501 970/242-1800 DATE NOTICE TO PROCEED 04/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 380,182.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 318,581.00 NON-PARTICIPATING 12,664.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,437.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.10

135.0 TIME ALLOW:

ORIG TIME ALLOW:

155 WORK DAYS

WORK DAYS155

100.00%

0.00

12,664.00

12,664.00

18,101.77

$

$

$

$

0.00

380,182.00

380,182.00

0.00

380,182.00

0.00

0.00

380,182.00

0.00

AMOUNT DUE 380,182.00 18,101.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,101.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13791-BID ESTIMATE RUN 06/21/2004

PROJECT: C R400-124 ESTIMATE NO: 0005 12:24:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 660.000 627.000

EACH 33.000 165.00

5.00000 660.000 3,300.00

202-00810

0010 REMOVAL OF SIGN PANEL 1,220.000 1,223.000

EACH -3.000 -15.00

5.00000 1,220.000 6,100.00

202-00821

0015 SIGN PANEL (CLASS I) 6,407.000 6,248.000

SF 159.000 1,590.00

10.00000 6,407.000 64,070.00

614-00011

0020 SIGN PANEL (CLASS II) 4,371.000 4,168.000

SF 203.000 2,842.00

14.00000 4,371.000 61,194.00

614-00012

0025 SIGN PANEL (CLASS III) 4,161.000 4,126.000

SF 35.000 630.00

18.00000 4,161.000 74,898.00

614-00013

0030 STEEL SIGN POST (W 8X18) 0.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

614-00818

0031 STEEL SIGN POST (W 8X21) 36.000 36.000

LF 0.000 0.00

65.00000 36.000 2,340.00

614-00821

0035 STEEL SIGN POST (2 INCH ROUND) 2,795.000 2,845.000

LF -50.000 -400.00

8.00000 2,795.000 22,360.00

614-01502

0035 MATERIAL ALLOWANCE 2 INCH ROUND STEEL POST 0.000

LF 0.000 0.00

2.30000 0.000 0.00

0040 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 4,770.000 4,468.000

LF 302.000 7,852.00

26.00000 4,770.000 124,020.00

614-01582

0040 MATERIAL ALLOWANCE 2.5 INCH SLIPBASE POSTS AND 
BRACKETS

0.000

LF 0.000 0.00

12.00000 0.000 0.00
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PCN: 13791-BID ESTIMATE RUN 06/21/2004

PROJECT: C R400-124 ESTIMATE NO: 0005 12:24:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 CONCRETE FOOTING (TYPE 3) 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-03003

0046 CONC FOOTING (TY 4) 2.000 2.000

EACH 0.000 0.00

950.00000 2.000 1,900.00

614-03004

0050 MOBILIZATION 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-00000

0055 TRAFFIC CONTROL 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

630-10005

0060 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0065 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0070 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

CAT 0200 $12,664.00 380,182.00CURRENT AMT 380,182.00 $$

PROJECT TOTAL 12,664.00 $ 380,182.00CURRENT AMT 380,182.00 $$


